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IM-15-8(104)354                 I-15 JOINT RESEAL; WEBER CO. LINE TO BRIGHAM CITY4 $0.00A-CORE CONCRETE CUTTING INC. ($10,694.63) $0.00 01/18/2006

BRF-0010(27)16                  BRIDGE; SR-10, NORTH OF EMERY 8 $2,300.08ADAMS & SMITH, INC. $0.00 $2,300.08 01/11/2006

BRO-LC07(6)                     SPRING GLEN BRIDGE REPLACEMENT 6 $33,479.56 $0.00 $33,479.56 01/19/2006

IM-215-9(117)20                 I-215; 2100 South to North Temple 5 $366,384.93AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $18,319.25 $348,065.68 01/17/2006

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   14 $731,905.80AMES CONSTRUCTION, INC. $36,595.29 $695,310.51 01/09/2006

SP-9999(713)                    SR-24,  MP 156 TO MP 160 4 $50.00B & K CONSTRUCTION OF UTAH, INC. ($3,899.68) $50.00 01/10/2006

STP-0089(70)287                 US-89 & SR-51; LANDSCAPE INTERCHANGE, SPRINGVILLE           5 $8,553.50BECO CONSTRUCTION CO, INC. $427.68 $8,125.82 01/09/2006

*STP-0024(28)53                 SR-24; SOUTH LYMAN TO 300 EAST, BICKNELL3 $396,054.72BROWN BROTHERS CONSTRUCTION CO. $19,802.74 $376,251.98 01/25/2006

NH-BRF-0006(60)256              US-6 AT SUNNYSIDE JCT.                                      10 $90,423.40BUILD, INC. $4,521.17 $85,902.23 01/25/2006

STP-2728(2)9                    DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL            6 $7,432.59BURDICK PAVING $371.63 $7,060.96 01/09/2006

STP-2750(1)0                    Gusher to Lapoint Highway in Uintah County4 $74,486.65 $3,724.33 $70,762.32 01/09/2006

STP-2794(1)0                    500 W; 500 S - 1500 S & 500 S - SR-40 - VERNAL AVE          5 $198,355.34 $9,917.77 $188,437.57 01/09/2006

NH-0191(11)0                    MONUMENT VALLEY WELCOME CENTER                              10 $68,849.47CAL WADSWORTH CONSTRUCTION $3,442.47 $65,407.00 01/17/2006

IM-70-1(56)42                   I-70 MP 42 to MP 48 3 $71,247.00DIVERSIFIED CONCRETE CUTTING, INC. $3,562.35 $67,684.65 01/11/2006

*HPP-STP-2148(1)0               COTTONWOOD STREET; 5600 SOUTH TO VINE STREET13 $205,711.55EDWARD KRAEMER & SONS INC $10,285.58 $195,425.97 01/25/2006

SP-9999(852)                    Flagging Service Various Locations in Price Dist.4 $814.68ESG FLAGGING SERVICES $40.73 $773.95 01/03/2006

BRF-0102(3)17                   SR-102; OVER CORINNE CANAL AT HAWS CORNER                   2 $102,900.00FLARE CONSTRUCTION, INC. & SUBSIDIARY $5,145.00 $97,755.00 01/17/2006

*IM-NH-15-3(26)121              I-15; WILDCAT INTERCHANGE TO JCT I-7025 $15,000.00FREHNER CONSTRUCTION CO., INC. $0.00 $15,000.00 01/19/2006

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         15 $84,162.99 $4,208.15 $79,954.84 01/11/2006

*STP-0071(9)7                   700 EAST; CARNATION TO 9400 SOUTH 1 $227,870.15GENEVA ROCK PRODUCTS, INC. $11,393.51 $216,476.64 01/09/2006

*STP-0071(9)7                   700 EAST; CARNATION TO 9400 SOUTH 2 $302,516.99 $15,125.85 $287,391.14 01/31/2006

NH-9999(392)                    1300 East to I-215 and State Street to 1300 East3 $40,583.00 $2,029.15 $38,553.85 01/18/2006

SP-0106(7)5                     SR-106, FROM LUND LANE TO US-89 2 $54,508.88 $2,725.44 $51,783.44 01/09/2006

SP-15-7(167)288                 I-15; UTAH CO. LINE TO 10600 SOUTH                          19 $2,160.00 $0.00 $2,160.00 01/05/2006

ER-9999(825)                    Structures in R-4 OE-2384 OE-2392 C-333, C-374, D-673, F-3143 $287,449.00GERBER CONSTRUCTION, INC. $14,372.45 $273,076.55 01/12/2006

IBHF-80-1(37)71                 BRIDGE; I-80 WB, EAST OF DELL 2 $0.00 ($15,864.30) $0.00 01/24/2006

NH-0040(42)149                  SR-40; BALLARD TO JENSEN                                     1 $279,222.13 $13,961.11 $265,261.02 01/23/2006

*NH-HPP-15-6(135)266            I-15 WIDENING/UNIVERSITY AVENUE INTERCHANGE MODIFICATIONS46 $143,817.29GRANITE CONSTRUCTION CO OF UT ($392,717.71) $143,817.29 01/31/2006

IM-84-6(79)55                   MTN GREEN INTERCHANGE TO MORGAN                    20 $142,994.00 $7,149.70 $135,844.30 01/25/2006

IM-84-6(84)44                   I-84; SR-26 to SR-89, Various Ramp Segments5 $2,322.61 $116.13 $2,206.48 01/25/2006

SP-0039(13)8                    SR-39 FROM SR-203 TO SR-158 8 $0.00 ($9,848.49) $0.00 01/31/2006

SP-0232(4)0                     SR-232 FROM SR126 TO GORDON AVENUE7 $2,150.50 $107.53 $2,042.97 01/11/2006

STP-HPP-0048(14)9               7800 SOUTH; BANGERTER TO 1300 WEST                21 $51,526.28 $0.00 $51,526.28 01/18/2006
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STP-LC51(4)                     SR-222, 200 West to Center St. & SR-113, Center St. to 300 E7 $13,247.80GRANITE CONSTRUCTION CO OF UT ($71,574.74) $13,247.80 01/09/2006

*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HWY TO 700 EAST               52 $173,776.00GRW DESIGN BUILDERS $0.00 $173,776.00 01/04/2006

SP-0052(5)0                     SR-52; 800 North, 1200 West Intersection Relocation6 $15,545.52H. E. DAVIS CONSTRUCTION, INC. $777.28 $14,768.24 01/17/2006

STP-2932(1)0                    1200 EAST IN LEHI; 300 NORTH TO 1650 NORTH5 $272,614.93 $13,630.75 $258,984.18 01/03/2006

STP-2932(1)0                    1200 EAST IN LEHI; 300 NORTH TO 1650 NORTH6 $51,241.16 $2,562.06 $48,679.10 01/11/2006

SP-9999(680)                    TWO INTERSECTIONS IN REGION FOUR4 $12,353.90HAMILTON BROTHERS ELECTRIC, INC. $617.70 $11,736.20 01/25/2006

SP-9999(820)                    Traffic Signals in Region 4 SR-212 & SR-9 5 $18,354.72 $917.74 $17,436.98 01/25/2006

CM-9999(369)                    VARIOUS IN SALT LAKE COUNTY 3 $136,378.50HIDDEN PEAK ELECTRIC CO., INC. $6,818.93 $129,559.57 01/31/2006

SP-0089(108)244                 New Traffic Signal at US-89 at SR-116 2 $86,699.43 ($844.96) $86,699.43 01/05/2006

STP-9999(393)                   SR-111; SR-48 TO 5400 SOUTH AND SR-202; SR-201 TO I-804 $11,995.19INTERMOUNTAIN SLURRY SEAL, INC. $599.76 $11,395.43 01/09/2006

STP-LC17(9)                     SR-12 TROPIC MAIN STREET ENHANCEMEMENT3 $59,266.50INTERMOUNTAIN SPRAYING & LANDSCAPING INC ($8,785.85) $59,266.50 01/09/2006

STP-LC17(9)                     SR-12 TROPIC MAIN STREET ENHANCEMEMENT4 $19,527.70 $0.00 $19,527.70 01/26/2006

STP-2120(1)2                    6200 SOUTH; 4000 WEST TO 2700 WEST11 $78,240.63J. D. MCNEIL CONSTRUCTION, INC. ($133,800.89) $78,240.63 01/10/2006

*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 19 ($2,342.79)LAFARGE NORTH AMERICA INC ($297,804.82) ($2,342.79) 01/12/2006

IM-70-4(43)214                  I-70; MP 214.33 to 221.33 7 $137,699.28LEGRAND JOHNSON CONSTRUCTION CO. $6,884.96 $130,814.32 01/31/2006

BHF-0262(5)19                   SR-262 Over Montezuma Creek 2 $123,760.00LYNDON JONES CONSTRUCTION $6,188.00 $117,572.00 01/23/2006

STP-1002(2)1                    MINERSVILLE TO MILFORD, BEAVER COUNTY, PHASE II             8 $91,883.66MEL CLARK, INC. ($65,423.80) $91,883.66 01/18/2006

STP-LC35(126)                   EMIGRATION CANYON BIKE LANES                                3 $125,469.47MILLER PAVING, INC. $6,273.47 $119,196.00 01/03/2006

SP-0006(29)229                  SR-6; PRICE TO WELLINGTON                                         23 $140,426.76NIELSON CONSTRUCTION $0.00 $140,426.76 01/19/2006

SP-0006(59)227                  US-6; RP 226.5 TO RP 228, SAFETY                            13 $64,834.46 $3,241.72 $61,592.74 01/18/2006

STP-9999(338)                   CLIMBING LANES ON US-6, RP 258 TO 2617 $166,986.80 $8,349.34 $158,637.46 01/12/2006

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON6 $405,148.39RALPH L WADSWORTH CONSTR CO INC $20,257.42 $384,890.97 01/04/2006

ER-9999(805)                    Two Structures  near Gunlock 6 $192,860.00 $9,643.00 $183,217.00 01/25/2006

ER-9999(805)                    Two Structures  near Gunlock 5 $200,515.00 $10,025.75 $190,489.25 01/23/2006

ER-LC53(27)                     Bridge Work in Shivwits 6 $230,160.50 $11,508.03 $218,652.47 01/25/2006

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   26 $1,786,753.13 $89,337.66 $1,697,415.47 01/19/2006

STP-BRO-0201(5)17               2100 SOUTH; 900 WEST TO REDWOOD ROAD21 $81,626.79 $0.00 $81,626.79 01/25/2006

ISTP-15-1(58)6                  I-15 ST GEORGE INTERCHANGES BEAUTIFICATION3 $114,749.00RECON INC DBA RECON RECLAMATION CONSTRU $5,737.45 $109,011.55 01/03/2006

HPP-0089(45)341                 US-89 & 200 NORTH, KAYSVILLE INTERCHANGE                    1 $91,074.90SKYVIEW EXCAVATION AND GRADING, INC. $4,553.75 $86,521.15 01/09/2006

STP-1826(2)0                    OLD HWY 91; MONA TO N. JUAB Phase 25 $0.00 ($64,882.40) $0.00 01/31/2006

SP-9999(682)                    FOUR SIGNALS IN REGION 2 8 $69,311.61SORENSEN, CRAIG F. CONSTRUCTION, INC. $3,465.58 $65,846.03 01/31/2006

SP-9999(719)                    SR-146 & 200 S, PLEASANT GROVE; SR-89 & 700 N, LINDON5 $77,229.89 $3,861.49 $73,368.40 01/31/2006

NH-0091(14)10                   SR-91; BOX ELDER COUNTY LINE TO SR-23                                    3 ($12,202.12)STAKER & PARSON COS DBA JACK B. PARSON C ($78,419.31) ($12,202.12) 01/23/2006

Page 2 of 302/02/06 * ( amt ) = Retainage Released to Contractor



UDOT Construction Contractor Payments
Month Ending, Jan 31, 2006

Project Number & Project Name
Pay
Est.
# 

Value of
Work

Earned

Payment
Processed

Amount
Paid

* Less
Retainage

                                              
    Prime Contractor

IM-15-2(47)95                   I-15; SR-20 to South of Beaver 13 $33,755.87STAKER & PARSON COS DBA STAKER PAVING & $0.00 $33,755.87 01/18/2006

SP-0036(14)56                   TOOELE TO MILLS JCT 22 $152,761.10 $7,638.06 $145,123.04 01/09/2006

SP-0036(14)56                   TOOELE TO MILLS JCT 23 $97,388.26 ($686,163.47) $97,388.26 01/31/2006

SP-9999(678)                    SR-186, SR-68, SR-71, SR-73 8 $14,800.54 ($57,264.30) $14,800.54 01/31/2006

STP-0032(16)21                  SR-32; PEOA TO WANSHIP 6 $113,683.45 $5,684.17 $107,999.28 01/17/2006

STP-0035(2)0                    SR-35; FRANCIS TO DIAMOND BAR RANCH5 $184,280.02 $9,214.00 $175,066.02 01/17/2006

BRF-0014(22)35                  SR-14; SWAINS CREEK  PIPE CULVERT REPLACEMENT                                 5 $3,975.25STAKER & PARSON COS DBA WESTERN ROCK PRO $0.00 $3,975.25 01/10/2006

NH-0089(84)77                   SR-89; MP 77 to MP 81.5 4 $38,411.80 $1,920.59 $36,491.21 01/31/2006

NH-0191(25)124                  US-191; MOAB MAIN STREET                                    1 $642,464.06W. W. CLYDE & CO $32,123.20 $610,340.86 01/11/2006

BHF-9999(322)                   BRIDGE REHAB: REGION 4, 2 LOCATIONS ON SR-243 $379,490.85WADSWORTH BROS CONST. CO. INC. $18,974.54 $360,516.31 01/18/2006

BRO-LC49(35)                    PROVO RIVER AT ENTRANCE TO UT LAKE ST PARK                  3 $195,021.62 $9,751.08 $185,270.54 01/18/2006

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)12 $1,083,206.56 $54,160.33 $1,029,046.23 01/17/2006

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)13 $1,983,389.94 $99,169.50 $1,884,220.44 01/23/2006

STP-1482(1)2                    200 SOUTH AND UNION PACIFIC RAILROAD, CLEARFIELD, UTAH28 $268,479.98 ($70,061.72) $268,479.98 01/31/2006

SP-0191(28)52                   BLANDING TO MOAB 15 $531,478.97WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M $26,573.95 $504,905.02 01/11/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 13 $590,114.03WESTERN QUALITY CONCRETE, INC. $29,505.70 $560,608.33 01/12/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 14 $266,167.30 $13,308.37 $252,858.93 01/31/2006

STP-2082(8)10                   2000 EAST AT BENGAL BLVD. & FORT UNION BLVD.                7 $62,587.60 $0.00 $62,587.60 01/12/2006

STP-LC35(142)                   Emigration Canyon, Salt Lake CITY Bike Lanes2 $32,731.67 $1,636.58 $31,095.09 01/25/2006

STP-9999(826)                   Various Locations in Cache & Box Elder County1 $167,271.09WESTERN STRUCTURES & PRECAST $8,363.55 $158,907.54 01/12/2006

Totals $15,151,259.29($1,247,430.60)$15,871,879.76
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